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Progress Report
US Army St. Louis Downtown Site (SLDS)
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Gateway to Excellence

 Pre-Remedial Investigation: Walkovers of west of Broadway nearly complete. 3 remain
« Remedial Design
— Pre Design Investigation — Conducting historical reviews at VP’s and completed sampling a

portion of Plant 6W. We are currently working on Ml Plant 7 N/S. Additional samples have been
collected from Thomas and Proetz property and will be incorporated into the report.

 Remedial Action

- Plant 1 - 3,724 cyds remediated - Post Remedial Action Report — internal review comments are
being addressed. Next step will be regulator review.

— VP’s

« Midwest Waste - The RAS (Remedial Action Summary Report) is complete - will be grouped
in a PRAR with Heintz Steel

* Heintz Steel - Remediation was completed in SEP, 1,663 cyds removed. The RAS is under
internal review.

* McKinley Bridge — RA is currently ongoing — 1,375 cyds expected, 1,961 cyds removed to
date. Last area (south of bridge) in final status survey.

— Plant 6E /6E1/2 - 22,958 cyds remediated
 The RAS is complete and the contractor is working on the PRAR. Internal review is next.

— Ml Plant 7E - RA was completed in SEP, 1,319 cyds removed. Area is backfilled, RAS under
internal review of RAS complete. Contractor working on the PRAR.

— Rail Shipments off SLDS
— 2,052 cyds shipped / 10,000 planned
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Progress Report
Hazelwood Interim Storage Site

US Army
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« HISS /Latty Avenue
— Support for FUTURA asset purchase (Scanning equipment for transfer) completed.
* Report to be issued
- Rail Shipments off HISS
* 0 cyds planned in FY04
« SLAPSVP’s
— Data Evaluation
» Assessment of the 30 DoE remediated properties. Finalizing response to comments.
— Characterization
* Ongoing for VP’s
— Designs are on hold and expected to be completed in FY04
o 56/57/58/59/1C & Pershall & I-270 ROW + 9/10/11/12 & Ballfield hotspots
— MSD support in FY04 - Sewer line project along Eva and Frost next FY
— Property Owner Support — Support for VP 4C / 5C likely in MAR 04
— Rail Shipments from VP’s
— 0 cyds planned in FY04, 35 cyds shipped to date
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Progress Report
US Army St. Louis Airport Site (SLAPS)
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* Remedial Design — Complete for SLAPS

— Work Descriptions for Phases 4 /5 and Phase 6 — Errata sheets for Designs
forwarded to regulators

 Removal Actions

— Phase Il/lll (1A-2/3) excavation — Continues. 75,000 cyds expected
« Approximately 60,000 cyds have been excavated to date
» This Phase consists of 10 Survey Units — 6 complete to date.
— Status of Corps Proposal to MDNR for Selenium (Se) discharge limits

» Developed and sent responses to MDNR Water Pollution Control Program. Draft
responses have been prepared and are being reviewed at MDNR.

* In the interim we continue to treat water to MSD standards and use Best
Management Practices (dust suppression, lined excavations, etc..)

— Rail Shipments off SLAPS
— 25,500 cyds shipped to date / 85,000 planned.
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Progress Report
US Army Other Issues

Corps of Engineers Gateway to Excellence
St. Louis District

 Bi-Annual Utility Meeting

— Next meeting scheduled for 13 JAN
Long Term Stewardship -

— Meeting was held 6 November

» Currently reviewing draft Overlay Ordnance proposal (Not been through internal
USACE review).

* Next meeting to be scheduled for late-February.
— North County Haul Road information will be issued for regulator review.

DoE Program POC's interactions -
— None during this timeframe
CERCLA 5 year Review for all St. Louis FUSRAP Sites
— USACE is working on the response to regulator comments
E&W Bill -
— Expect all remaining site funding to be received by mid to late JAN
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Volume Removed
Using Environmental Documents
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Note 1. All volumes are exsitu. Exsitu volume = Insitu volume plus 20% for excavation and
25% for swell prior to Transportation and Disposal
Note 2. SLDS volumes do not include Inaccessibles
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North County ROD Status
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« The North County Record of Decision

— Draft ROD and Responsiveness Summary is currently under
internal USACE review.

« Comments received from HQUSACE, MVD and the HTRW-CX.
Responses being developed.

— Derivation of Site-Specific DCGLs for North County Structures

» Comments were due 1 DEC from the USEPA and MDNR

— MDNR requested an extension to 15 DEC for their comments and 31
DEC for MDOH comments.

— USACE working responses to comments.
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Community Interactions
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e Recent Events

— St. Louis Post Dispatch article appeared in 8 Jan paper
« Upcoming Events
— Publish Winter newsletter
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Taskers
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e Old Taskers

— USACE will schedule a time with the DOE Office of Legacy Management to brief
the Oversight Committee on Long Term Stewardship (Date / Time TBD)

e New Taskers
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Questions
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